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Community Restoration Advisory Board (RAB) Members in attendance: 
Nathan Brennan, John Gee, Becky Hogue, Alice Pilram (Community RAB Co-
Chair), Dale Smith  

Department of the Navy and Regulatory Agency RAB Members in attendance: 
Keith Forman, Navy RAB Co-Chair 
Remedios [Medi] Sunga, CA Department of Toxic Substances Control (DTSC) 
Myriam Zech, San Francisco Bay Regional Water Quality Control Board 

(Water Board) 

Other Navy and Regulatory Staff and Consultant Representatives in 
attendance: 

Dave Clark, Navy 
Yashekia Evans, Tetra Tech, Inc. 
Nicole Fry, Water Board 
Katie Henry, Tetra Tech, Inc. 
Colin Lee, Tetra Tech, Inc. 
Mukesh Mehta, Navy 
Kimberly Noble, Navy 
John Ratz, Parsons 

Carrie Ross, Parsons 
Lee Saunders, Navy 
Raymond Schul, Chicago Bridge & 

Iron (CB&I) 
Nathan Schumacher, DTSC 
Tommie Jean Valmassy, Tetra 

Tech, Inc. 
Chris Yantos, Navy 

 
Public Guests in attendance: 

Bob Beck, Treasure Island 
Development Authority (TIDA) 

Carol Harvey, journalist 
Kathryn Lundgren, resident 

Lavinia Martin, John Stewart 
Company 

Dan Stone, The Villages 
Elizabeth Washington, resident 

Welcome Remarks and Agenda Review 
Keith Forman (Base Realignment and Closure [BRAC] Environmental 
Coordinator [BEC]) opened the December RAB meeting for the Former Naval 
Station Treasure Island (NAVSTA TI) held at the Casa de la Vista (Building 271) 
on Treasure Island (TI).  Mr. Forman conducted introductions.   

Mr. Forman said question and answer periods are noted on the agenda 
(Attachment A).  Community members have three minutes each after every 
presentation for questions and comments specific to that presentation.  They are 
also offered three minutes during the general Q&A agenda item for any 
additional comments or questions. Alice Pilram (RAB community co-chair) 
reviewed the agenda. 
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Old Business – RAB Minutes Approval 
Minutes for meeting 178 August 2015 were approved final during the October 
2015 RAB meeting.  However, subsequent to that meeting, Dale Smith (RAB 
member) provided additional edits. Ms. Smith noted one of her edits is a 
comment that does not need to be incorporated.  The RAB voted to approve Ms. 
Smith’s edits and amend the final minutes for meeting 178. 

John Gee (RAB member) provided edits to the minutes for meeting 179.  The 
RAB voted to approve the minutes with Mr. Gee’s comments incorporated.     

Old Business – BRAC Cleanup Team Update 
Medi Sunga (DTSC) said her agency recently completed the documentation 
required by the California Environmental Quality Act (CEQA) for the Site 12 
removal action being planned for the Gateview Area.  A negative declaration is 
out for public review, with the comment period ending December 14, 2015.  
Comments can be sent to Ms. Sunga or her colleague, Nathan Schumacher 
(DTSC).  Ms. Smith said she did not receive the negative declaration and asked 
how the public was notified of the comment period.  Ms. Sunga said a public 
notice was placed in the San Francisco Examiner, and copies of the notice were 
mailed to the DTSC mandatory mailing list.  The negative declaration can also be 
found on DTSC’s website Envirostor.  Ms. Sunga offered to mail a hard copy to 
Ms. Smith.  Mr. Schumacher asked if other members of the RAB would like a 
copy of the document, or just the notice.  It was agreed that the negative 
declaration document will be sent to Ms. Smith, and the rest of the RAB members 
will be sent the notice. 

Myriam Zech (Water Board) said her agency signed the Site 24 Record of 
Decision (ROD), and reviewed several documents, including the Site 31 
Remedial Action Completion Report (RACR). 

New Business – Field Work Update: Site 12 
Mr. Forman introduced Chris Yantos (Navy) to present the update on the field 
work in Site 12 (Attachment B).  Mr. Yantos said there are three disposal areas 
that are being excavated, and he will discuss the progress since the last RAB 
meeting in October.   

Mr. Yantos said he will provide an update on the work at all three solid waste 
disposal areas (SWDA):  North Point, Bayside, and Westside.  The field work 
began at North Point, where to-date, 7,672 cubic yards of soil have been 
excavated.  The field team has removed buried debris in three of the four survey 
units.  It has been determined that Building 1235 needs to be demolished.  The 
surrounding area had to be backfilled so equipment could reach the building.  As 
the photograph on slide 4 shows, the area near Building 1235 has been backfilled, 
so the Navy will begin preparing the building for demolition.  Mr. Yantos 
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explained the steps in the backfill process at Site 12.  An orange “snow fence” is 
placed at the bottom of the excavation, then rock is placed on top. Geofabric is 
placed on top of the rock, followed by backfill soil to get the area back up to 
grade.  The soil is then seeded, and new growth will help prevent erosion. 

On slide 5 Mr. Yantos showed a photograph of a temporary soil dam used to 
keep water out of the excavations.  A pump is put in the bottom of the hole and 
water is pumped into adjacent survey areas so the field team can visually inspect 
the area they are excavating and look for debris. 

Mr. Yantos provided an update on the excavation at Bayside, which is 
approximately 64 percent complete.  To date, 69 low-level radiological objects 
(LLRO) have been found at Bayside.  Those LLROs are primarily associated with 
the Historic Burn Area.  He explained Bayside is, more or less, progressing in the 
same manner as North Point.  However, the team will return to Bayside to 
excavate the Historic Burn Area at a later date, once work plans have been 
modified to account for the potential munitions-related debris and scrap in that 
area.  

Mr. Yantos said excavation at Westside began after work at North Point and 
Bayside.  Initial excavation was conducted at Westside in 2007 under a different 
contract.  There were five radiological waste containers on-site holding material 
from that excavation.  This fall the field team sorted the material in those 
containers, and found 87 LLROs.  That task is complete, and the radiological 
waste containers are tentatively scheduled to be moved off the island by mid-
December.   

There is a deep disposal area on Westside, near Building 1321, at the end of the 
historical runway.  Debris is at a depth of about 14 feet in this area.  Because the 
excavation is so deep, the field team installed a slide rail system (pictured on 
slide 9) to shore up the excavation and keep it from collapsing in on itself.  In the 
photograph on the right of slide 9 you can see large pieces of metal wire/cable 
that have been excavated.  This excavation pit is approximately 60 feet by 60 feet, 
and is 14 feet deep.  Again, that is because this is an historical deep disposal area. 

As presented at previous RAB meetings, empty shell casings were found at 
Westside in 2007.  Though they were inert, a munitions expert must oversee the 
excavation at Westside because of the potential for munitions to be present.  
Twenty eight pieces of munitions debris have been found, to date, during the 
Westside excavation.  On November 19, 2015, munitions experts found a 2 inch 
cartridge casing that may have contained a primer, shown in photographs on 
slide 11. A primer is not a projectile and it is not gun powder.  However, it could 
be flammable, so the primer was vented (destroyed  in a controlled manner).   
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Mr. Yantos discussed the photographs on slide 12.  These show materials dug up 
from the different debris areas.  Items include welding rods, cables, concrete, and  
old car parts.   

Mr. Yantos reviewed the tally of LLROs.  To-date 793 LLROs have been found at 
NAVSTA TI.  Since this Site 12 removal action began in May 2015, 183 LLROs 
have been encountered and removed; 87 were in the five radiological waste bins 
and 96 were in the disposal areas being excavated.  There are special bins is 
designed to hold low level radiological waste (LLRW); each one can hold about 
20 cubic yards.  To date, 30 bins have been filled.  A specialized, permitted 
radiological waste broker must then complete the paperwork and then be 
responsible for removing the bins off of the island. 

Mr. Yantos reviewed the schedule.  After excavations are complete, the Navy 
must scan and test the soil and prepare the completion reports.  A Final Status 
Survey Report summarizing radiological work and a RACR Remedial Action 
Completion Report will be finalized in August 2016.  

Ms. Smith asked if the Navy will excavate to a depth of 14 feet in the areas where 
they have determined debris is buried that deep.  Mr. Yantos said the original 
estimate was to excavate to a depth of 4 feet, with the plan being to excavate to 
whatever depth they find debris.  Ms. Smith noted that in some of the 
photographs it appears the field team is excavating in a watery hole.  Mr. Yantos 
said there is no technical reason they cannot excavate when the hole is filled with 
groundwater.  A visual inspection can be made of the material when it is brought 
to the surface and loaded.  However, some of the excavation areas are dewatered 
to allow equipment to better move around, which also aids in the visual 
inspection. 

Ms. Smith said based on the photographs it appears the munitions scrap items 
were properly disposed of at the time they were discarded.  Mr. Yantos said that 
appears to be true.  Many of the munitions scrap items appear to be mementos: 
many are crimped shut at the end and one had writing on it.  The Navy never 
expected any of the materials to be live munitions; having the munitions experts 
on site is an extra precaution.  Mr. Yantos said his team engaged another part of 
the Navy called NOSSA (the Naval Ordnance Safety & Security Activity), which 
oversees military munitions, including ranges, to ensure all safety protocols are 
being followed. 

Kathryn Lundgren (community member) requested that residents continue to 
receive the newsletters that used to be mailed to the community.  Mr. Forman 
said the Navy is preparing a progress report that will be distributed to the 
residents in early 2016.  Ms. Lundgren asked when the rest of Bayside Drive will 
be addressed and if it is part of the project Mr. Yantos presented.  Mr. Clark said 
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Mr. Yantos has a project specifically to address what are known as the SWDAs.  
Anything at Site 12 that is outside of these areas will be addressed in a separate 
project.  That is part of the planned work for 2016, which Mr. Forman and Mr. 
Clark will present next.  Ms. Lundgren said the fences defining the current work 
area have expanded several times.  She would like to know if they are going to 
get close to her building.  She said her housing provider dug up an area to repair 
a pipe and they turned up burned material when they did that.  She said the 
burned material may be graded out further than the Navy knows if they are not 
going to be working right in front of her house where that burned material was.  
Mr. Yantos said his project is to address the SWDAs and that is what he is 
“chasing” with his excavations.  There will be a project to address areas outside 
of the SWDAs.    

New Business – 2015 Look Back and 2016 Look Ahead 
Mr. Clark and Mr. Forman presented the summary of 2015 work and the planned 
work for 2016 (Attachment C).  Mr. Forman explained the Comprehensive 
Environmental Response, Compensation, and Liability Act (CERCLA) is the law 
under which most of the Navy’s environmental work is conducted at NAVSTA 
TI.  It is a set of guidelines and step-by-step procedures for site cleanup.  This 
presentation is organized by two types of work: field work and documents.  The 
Navy transferred several large portions of land to the City of San Francisco this 
year, and transfer is the ultimate goal of all of this environmental work. 

Mr. Clark reviewed some of the key documents completed in 2015 (slide 4).  He 
noted the Site Management Plan (SMP) is updated annually, and describes the 
history and the path forward for every site, including timelines for cleanup.  The 
SMP can be found at the information repository. 

Mr. Clark reviewed some of the field work accomplishments in 2015 (Slide 5).  
Slide 6 has a map of radiological investigation areas that are being investigated 
based on information from the Historical Radiological Assessment Supplemental 
Technical Memorandum (HRASTM).  Mr. Forman said the Navy received a 
radiological free release letter from California Department of Public Health 
(CDPH) for former Building 233.  That is a significant achievement for transfer 
and redevelopment, and is the first free-release letter the Navy has received at 
NAVSTA TI since 2009.   

Beginning on slide 7, Mr. Clark showed photographs of various field work 
conducted in 2015.  The largest project has been the Site 12 SWDAs work that Mr. 
Yantos presented several times during the year, including earlier at this meeting.     

Mr. Forman said the Navy transferred 561 acres of NAVSTA TI property to the 
City of San Francisco in May 2015.  Of that property, 290 acres is “upland” and 
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the rest is submerged lands around the island.  With this transfer, the Navy no 
longer owns any portion of Yerba Buena Island.   

Mr. Clark moved on to the plans for 2016, with a list of major milestones listed 
on slide 12.  Once radiological scanning has been done at any given site, a final 
status survey (FSS) report must be submitted to CDPH in order to gain 
radiological free release. The sites that were or will be scanned as noted in the 
2015 accomplishments will have an FSS report submitted in 2016.   

Mr. Clark said Site 12 is the TI Housing Area, and it is at the Proposed Plan (PP) 
stage in CERCLA.  The PP will be issued in early 2016, and there will be a 
comment period with a public meeting to make a presentation and take 
comments on the Navy’s PP for Site 12.  Mr. Clark noted the PP will not cover the 
disposal areas Mr. Yantos is working on in Site 12; this PP is for areas within Site 
12 other than the SWDAs.  Following the PP, there will also be a ROD for Site 12 
in 2016.   

Mr. Clark said the Navy will continue to investigate Site YF3 on Yerba Buena 
Island.  Site YF3 is a petroleum site, and is not part of the CERCLA program, so 
the Navy was able to transfer the land while continuing to investigate petroleum 
constituents in that location.  Mr. Forman said Mukesh Mehta (Navy) will be the 
project manager for Site YF3.  The continued investigation and preparation of a 
baseline ecological risk assessment is being conducted to address concerns from 
the Water Board.  Mr. Forman said the SWDA work in Site 12 is expected to be 
completed in 2016.  He thanked community members for their patience during 
the inconvenience of all of the work.  He said there will be other projects in Site 
12 in 2016, including the total petroleum hydrocarbon (TPH)/arsenic cleanup at 
Gateview Avenue.  That project will include demolition of three buildings and 
excavation to remove weathered petroleum.  Ms. Smith asked if the Navy will 
focus on treating or removing the petroleum.  Mr. Forman estimated that the 
Navy will  attempt to excavate  most of the petroleum, and will use an oxygen 
release compound to treat what they cannot excavate.   

Another field project that will take place in 2016 is the work at Site 24.  A 
remedial design/remedial action work plan will be finalized in mid-2016 and 
field work will take place sometime in summer 2016.   

Mr. Forman said community outreach for 2016 will include RAB meetings, Navy 
attendance at community meetings, progress reports mailed to the entire 
community, work notices, required public meetings such as the Site 12 PP public 
meeting, and another community bus tour. 

Mr. Forman asked for questions from the RAB.  Becky Hogue (RAB member) 
asked if the Navy will transfer any additional land to the city in 2016.  Mr. Clark 
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said there will be one or two phases of transfer in 2016.  The Navy expects to 
transfer Sites 21 and 27, as well as Building 3, possibly in the first quarter of the 
year.   

Ms. Hogue asked where the RAB meetings will be held in 2016 since the Casa de 
la Vista may no longer be available due to redevelopment.  Mr. Forman said he is 
working with Bob Beck (TIDA) to determine an alternate meeting place on TI.  
Mr. Beck said he believes the RAB can use the Casa de la Vista through the April 
2016 meeting.   

Ms. Smith said she no longer receives groundwater monitoring reports for the 13 
sites that were listed as “closed” in the presentation.  She asked if the Navy 
continues to monitor groundwater at those sites.  Mr. Clark said the Navy now 
has one groundwater monitoring report that is issued annually.  The only sites 
with groundwater monitoring are Sites 6, 12, 21, and 24.  Mr. Forman said there 
are land use controls that require inspections, so there may be monitoring at 
those sites.  Mr. Clark said the Navy will be creating a monitoring well atlas that 
will identify the location of all wells on NAVSTA TI.  Many wells that are no 
longer needed will be appropriately decommissioned/destroyed.   

Ms. Smith said she is interested in Site YF3 and would like a detailed 
presentation about the discussions the Navy and Water Board have had about 
the site, and the expected path forward.   

Mr. Forman opened the floor to questions from the community.  Carol Harvey 
(journalist) asked what project is taking place at the bottom of Avenue M near 
California; she said the Navy appears to be digging deep trenches.  After some 
discussion it was determined Ms. Harvey must mean the area along Avenue M 
between Third and Fourth Streets.  Mr. Clark said that was part of the former 
Building 233 storm drain line investigation, completed two or three weeks ago. 

Ms. Harvey said during the community tour in 2014 the Navy said 
bioremediation was working at Site 24.  During the tour in October 2015, the 
Navy did not mention bioremediation and instead said the contamination was 
going to go away on its own.  Mr. Clark said part of the official remedy for Site 
24 is bioremediation, and if he neglected to mention that part of the remedy 
during the tour, it was an oversight.   

Ms. Lundgren pointed to an area on the map where there is an outfall and a 
pump station between North Point and Bayside.  She asked why the storm 
drains and wastewater lines in this area were not scanned or investigated as part 
of the investigations of other lines on TI discussed during the summary of 2015 
projects.  Mr. Forman said that outfall was not listed as “impacted” in the 
HRASTM.  Mr. Clark confirmed that is correct, they were not impacted and not 
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part of this survey project.  The only portion of a storm drain system that was 
listed as impacted was related to former Building 233.   

Ms. Lundgren asked for clarification whether the housing area has already been 
transferred to the city, or if it has received radiological free release.  Mr. Forman 
said the TI Housing Area, Site 12, has not transferred to the city, and does not yet 
have radiological free release. Ms. Lundgren asked if Site 12 is owned and 
managed by the Navy.  Mr. Forman said the Navy still owns Site 12, but the 
housing is managed by TIDA. 

Ms. Lundgren asked who specifically approved Site 12 for current residential 
use.  She said the site is not finished and she does not understand why 
residential use is being allowed.  She also asked how the Navy got the site off of 
the National Priorities List (NPL).  Mr. Forman explained that NAVSTA TI has 
never been on the NPL.  Regarding residential use, a document called a Finding 
of Suitability to Lease (FOSL) made a declaration that, based on everything that 
was known at that time, Site 12 was suitable for residential use.  Ms. Lundgren 
asked who specifically on the regulatory team authorized the FOSL and when 
they are going to reverse their decision.  Mr. Forman said there is no indication 
that any reversal of the decision to lease TI is warranted.  He added that the 
regulators who approved the FOSL have thousands of data points they used to 
make that decision.  

New Business – Document Tracking Sheet and Field Schedule 
Mr. Clark presented the Document Tracking Sheet (DTS) (Attachment D) and the 
Field Schedule (Attachment E). He noted there is a priority column on the DTS 
that helps the regulators prioritize their reviews.   

New Business – Co-Chair Announcements and Future Agenda Items 
Ms. Pilram said she would like a presentation on Site YF3 in 2016.  Mr. Forman 
agreed the Navy will provide a Site YF3 presentation in 2016 when there is data 
or a work plan to present.     

Community Question and Answer Period 
Ms. Harvey asked if Building 1321 is where most of the munitions were found, 
and if that is the area that was near the end of a former runway.  Mr. Yantos said 
there was a designated area where items were buried at the end of a runway, and 
it is near Building 1321.  Ms. Harvey asked if the concrete foundation has been 
removed.  Mr. Yantos said the foundation is currently in use, but closer to the 
end of the project it will be broken up.  Mr. Yantos said what was found was 
munitions scrap, which is not the same as munitions.  Ms. Harvey asked if 
radiological items were found there as well.  Mr. Yantos confirmed LLROs were 
found in the area, and referred Ms. Harvey to Attachment B for the presentation 
that provides the full details.   
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Ms. Harvey asked if the Navy is still doing major work at Site 31.  Mr. Clark said 
there is no major work at Site 31.  The Navy is conducting some additional 
investigation that may take 1 or 2 weeks.  A workplan for that investigation will 
be issued in 2016.  Ms. Harvey asked if the investigation is for chemicals or 
radiological constituents.  Mr. Clark said it is a radiological investigation for 
additional information requested by CDPH.  Ms. Harvey asked why children are 
playing at Site 31 if further investigation needs to be done.  Mr. Clark said there 
are no issues at the surface and the Navy has completed cleanup there; CDPH is 
requesting additional subsurface data. Ms. Harvey asked if the Navy is saying 
the area is safe for children.  Mr. Forman said the Navy and the regulatory 
agencies all agree that the area is safe.  CDPH is asking for confirmation data 
prior to final sign-off on the site, which is a common request. 

Closing Remarks 
Mr. Forman thanked everyone for attending.  The next RAB meeting will be 
Tuesday, February 23, 2016.  The meeting was adjourned at 9:12 p.m.   

NSTI RAB Action Items  
# Action Item Due Date Status 

 Provide a Site YF3 Presentation During 2016 Pending 

 
 
08 December 2015 RAB Meeting Handouts 

• Attachment A: NAVSTA TI RAB Meeting No. 180 Agenda 
• Attachment B: Site 12 Field Work Update 
• Attachment C: 2015 Look Back and 2016 Look Ahead 
• Attachment D: Document Tracking Sheet 
• Attachment E: Field Schedule 
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AGENDA
NAVAL STATION TREASURE ISLAND

ENVIRONMENTAL RESTORATION ADVISORY BOARD MEETING
Tuesday, 08 December 2015

Casa de la Vista Building 271, Treasure Island
MEETING NO. 180

I. WELCOME REMARKS AND AGENDA REVIEW
7:00 – 7:05 Welcome, Introductions

Lead: Keith Forman, Navy Co-Chair

7:05 – 7:10 Agenda Review
Lead: Alice Pilram, Community Co-Chair

II. OLD BUSINESS
7:10 -7:20 RAB meeting Minutes Approval Meeting 179

Lead: Keith Forman, Navy Co-Chair

7:20 – 7:30 BRAC Cleanup Team Update
Leads: DTSC and Water Board

III. NEW BUSINESS
7:30 – 7:50 TI Field Work Update: Site 12

Lead: Chris Yantos
Presentation Q&A : RAB
Presentation Q&A : Community

7:50 – 8:20 2015 Look Back and 2016 Look Ahead
Leads: Keith Forman and Dave Clark
Presentation Q&A : RAB
Presentation Q&A : Community

8:20– 8:30 Document Tracking Sheet and Field Schedule
Lead: Dave Clark, Navy

8:30 – 8:40 Co-Chair Announcements and Future Agenda Items
Leads: Alice Pilram and Keith Forman

IV. COMMENTS ON NON-AGENDA ITEMS
8:40 – 9:00 Community Question and Answer Period

Lead: Keith Forman, Navy Co-Chair

9:00 Adjourn



Page 2 of 2

Next Regular Meeting: No January 2016 Meeting

7:00 pm Tuesday, February 23, 2016 Casa de la
Vista, Treasure Island

Next Treasure Island Citizen’s Advisory Board (CAB) Meeting: See the web site for latest dates
and times for future meetings: www.sftreasureisland.org

Next Interim RAB Community Member Conference Call: 7:00 p.m. Tuesday, 26 January
2016

Navy BRAC Web Site: http://www.bracpmo.navy.mil (click on map for Treasure Island)

*Navy San Diego Office Address:

Director
Navy BRAC PMO West
33000 Nixie Way
Building 50, Attention Keith Forman
San Diego, CA 92147

Keith Forman: *(619) 524-6073
Local phone number (unchanged) (415) 308-1458

*Note, this address and phone are new as of July 20, 2015



BRAC PMO West

Site 12 Field Work Update

Westside/ Bayside/ North Point

NAVAL STATION TREASURE ISLAND 

SAN FRANCISCO, CALIFORNIA

Restoration Advisory Board Meeting

December 8, 2015

2 BRAC Program Management Office.

Presentation Overview

Site 12 Field Work Update

• Progress Update: North Point
• Progress Update: Bayside
• Progress Update: Westside
• Munitions Debris Update
• Examples of Solid Waste
• Low Level Radiological Object (LLRO) and 
Waste bins and containers

• Activity Schedule
• Contact Information

December 2015
1



3 BRAC Program Management Office.

Project Status: Disposal Area North Point

December 2015

Site 
Preparation & 

Fence 
Installation 

COMPLETE

Utility 
Clearance 

COMPLETE

Building 
Demolition 

COMPLETE

Former Backfill 
Soil Removal 
COMPLETE

Additional 
Debris 

Removal 
ONGOING

Chemical & 
Radiological 

Sampling 
ONGOING

Demolish 
Bldg. 1235 
PLANNED

Backfill 
Placement 
ONGOING

Site 
Restoration 
PLANNED

DEMOB

COMPLETION

• Soil excavated: 7,672 cubic yards (116% of planned amount)
• Removal of deeper debris deposits in 3 of 4 survey units completed  
• 1 survey unit backfilled

• 15 rad objects (LLROs) removed

• Remaining work:
• Complete deeper debris removal in remaining 1 survey unit
• Radiological survey and asbestos abatement of Building 1235
• Building 1235 demolition
• Debris removal beneath Building 1235 
• Backfill excavated areas

4 BRAC Program Management Office. December 2015

Project Status: Disposal Area North Point

Disposal Area North Point (looking west) after backfill 
was completed

Survey Unit (SU) 1

Disposal Area North Point, Survey Unit 1

Building 1235

2



5 BRAC Program Management Office. December 2015

Project Status: Disposal Area North Point

SU 2SU 3

North Point (looking east): SU (survey unit) 1 has been backfilled. SU 2 and 
3 have completed debris removal. Currently completing excavation in SU 4.

Removal of debris from deeper 
depths (4-12 feet below ground 
surface) at Disposal Area 
North Point.

SU 4

Building 1235

6 BRAC Program Management Office. December 2015

Project Status: Disposal Area Bayside

• Soil excavated (to date): 8,244 cubic yards (64% of planned amounts)
• Concrete processing (building foundations) complete
• 69 LLROs removed
• Radiological survey/sampling 1 of 5 survey units complete
• Revising work plan document to include debris and munitions scrap from the 
“Historic Burn Area” 

• Remaining work:
• Removal of deeper debris and rad objects at “Historic Burn Area” 
• Radiological survey and confirmation sampling in remaining four survey units
• Backfill excavated areas

Site Preparation & 
Fence Installation 

COMPLETE

Utility 
Clearance 

COMPLETE

Building 
Survey & 

Demolition 
COMPLETE

Parking Lot 
Installation & Street 
Closure (Aug 2015) 

COMPLETE

Soil 
Excavation 
ONGOING

Chemical & 
Radiological 

Sampling 
ONGOING

Backfill 
Placement & 
Compaction 
PLANNED

Site 
Restoration 
PLANNED

DEMOB

COMPLETION

3



7 BRAC Program Management Office.

Project Status: Disposal Area Bayside

December 2015

Debris found within “Historic Burn Area”. Radiological scanning of darker material from “Historic Burn 
Area”

8 BRAC Program Management Office.

Project Status: Disposal Area Westside

Fence 
Install, 

Clearing & 
Grubbing 

COMPLETE

Survey, 
Utility 

Capping & 
Clearance 

COMPLETE

Soil 
Excavation 
ONGOING

Building 
Survey & 

Demo 
COMPLETE

Rad Waste 
Storage 

Containers 
COMPLETE

Deep 
Waste 

Bldg. 1321 
ONGOING

Foundation 
Removals 
ONGOING

Chemical 
and Rad 
Sampling 

PLANNED

Backfill 
Placement 
PLANNED

Site 
Restoration 
PLANNED

DEMOB

COMPLETION

• Partially excavated in 2007 – Actively excavating remaining areas
• Soil excavated (to date): 1,158 cubic yards (8% planned amount)
• 12 LLROs removed 
• Material processing of five rad waste containers complete (87 LLROs extracted)
• Removal concrete building foundations underway
• October 2015: Began installation of slide rail system and excavation of deep waste  
area (30% complete)

• Remaining work:
• Remove four remaining concrete building foundations 
• Complete removal of solid waste at deep waste area 
• Solid waste removal in remaining areas
• Backfill

December 2015
4



9 BRAC Program Management Office.

Project Status: Disposal Area Westside

Installation of slide rail system to aid removal of waste 
deposited at depth (4-15 feet below ground surface) 
at Building 1321 Deep Waste Area. Excavation of cable and large metal pieces 

from within the slide rail “boxes” at Building 
1321 Deeper Waste Area.

December 2015

10 BRAC Program Management Office.

Project Status: Disposal Area Westside

Fence 
Install, 

Clearing & 
Grubbing 

COMPLETE

Survey, 
Utility 

Capping & 
Clearance 

COMPLETE

Soil 
Excavation 
ONGOING

Building 
Survey & 

Demo 
COMPLETE

Rad Waste 
Storage 

Containers 
COMPLETE

Deep 
Waste 

Bldg. 1321 
ONGOING

Foundation 
Removals 
ONGOING

Chemical 
and Rad 
Sampling 

PLANNED

Backfill 
Placement 
PLANNED

Site 
Restoration 
PLANNED

DEMOB

COMPLETION

December 2015
5



11 BRAC Program Management Office.

Disposal Area Westside – Munitions Debris Update

• 28 pieces of munitions debris have 
been found during the excavation 
work (to date)

• On November 19, munitions experts 
discovered a 2” inch cartridge casing 
that may have contained a primer 

• The primer was vented prior to 
disposal

December 2015

Left: 2” inch 
cartridge case 
in a 5 gallon 
bucket before 
venting

Left: Team 
protocol and 
safety briefing

12 BRAC Program Management Office.

Examples of Wastes from Disposal Areas

December 2015

Welding 
rods 

removed 
from North 

Point from 4-
12 feet 
below 

ground 
surface

Munitions 
Scrap from 
Westside

Sewer line 
piping, 
concrete  
and waste 
soils from 
North Point 

Large 
metal 

debris and 
cables 

removed 
from Deep 

Waste 
Area at 

Building 
1321 at 

Westside.

6



13 BRAC Program Management Office.

Project Status –
Low Level Radiological Object (LLRO)

• 793 LLROs at Treasure Island to date
• Since Site 12 field work started (May 2015), 183 LLROs have been 
encountered and removed:

• Radiological waste containers: 87 LLROs
• Disposal Areas: 96 LLROs

December 2015

14 BRAC Program Management Office.

Low-level Radiological Waste (LLRW) Roll-off Bins

• 30 roll-off bins have been filled 
with LLRW since project start

• Navy’s LLRW licensed waste 
broker (Environmental 
Management Services, Inc) 
handle shipping and disposal

• Bins typically get shipped to 
US Ecology’s facility in 
Grandview, Idaho

LLRW bins filled and ready for release to EMS for disposal

December 2015
7



15 BRAC Program Management Office.

Project Status: Disposal Area Westside –
Radiological Waste Storage Containers

December 2015

Processed Radiological Waste Storage Containers

• Five radiological waste 
containers were processed in 
October

• Containers have been 
transferred to (Environmental 
Management Services, Inc)

• EMS is preparing for shipment

• Waste containers are planned 
to be shipped to US Ecology

16 BRAC Program Management Office.

Activity Schedule: Monthly Look Ahead

December January
2016

February March April May June July

North Point

Excavation: Clean Backfill

Excavation: Buffer Backfill

Excavation: Debris/Impacted Soil

Backfill

Excavation: Beneath Bldg 1235

RSY Pad Construction/Operations

Bayside

Excavation: Clean Backfill

Excavation: Buffer Backfill

Excavation: Impacted Soil

Backfill

Excavation: Burn Area

RSY Pad Operations

Westside

Excavation: Clean Backfill

Excavation: Buffer Backfill

Excavation: Impacted Soil

Site 32/Bigelow Crt

RSY Pad Processing

Dust and Air Monitoring

December 2015
8



17 BRAC Program Management Office.

Schedule of Milestones

May 2015 – Excavations Started

April 2016 – Excavations Complete

May 2016 – Soil Pad Processing Complete

May 2016 – Radiological Field (Final Status) Surveys Complete

June 2016 – Site Restoration Complete 

July 2016 – Waste Disposal Complete

Aug 2016 – Final Status Survey Report

Aug 2016 – Final Remedial Action Completion Report

Artistic renderings from TIDA website

December 2015

18 BRAC Program Management Office.

Contact Information

Keith Forman, 
Navy BRAC Environmental Coordinator (BEC)

Work phone: (619) 524-6073
Local phone: (415) 308-1458
E-mail: keith.s.forman@navy.mil

Website: www.bracpmo.navy.mil

December 2015
9



19 BRAC Program Management Office.

QUESTIONS?

December 2015

10



1 BRAC Program Management Office

2015 Look Back/ 2016 Look Ahead
Environmental Cleanup Program
Naval Station Treasure Island

December 2015 RAB Meeting
Keith Forman, BRAC Environmental Coordinator
Dave Clark, Lead Remedial Project Manager

12/08/2015

2 BRAC Program Management Office

Look Back 2015 Overview

• Status of CERCLA Sites

• 2015 Accomplishments – Documents 
and Field Work

• Radiological Surveys

• Field Work Photos

• Transfer Update

1



3 BRAC Program Management Office

Status of CERCLA Sites

• Thirteen sites are closed 

• Eight open CERCLA sites on Treasure Island

 7 of 8 are Record of Decision or further (6, 21, 24, 27, 30, 
31, 32)

 Site 12 is in Proposed Plan stage

• Three open CERCLA sites on Yerba Buena Island (8, 11, 
29); all are on Caltrans property

12/08/2015

4 BRAC Program Management Office

2015 Key Accomplishments – Documents

12/08/2015

• Site 12 Residential Scan Summary Report – February

• Site 21 Remedial Action Completion Report – February

• Site 24 Proposed Plan – March

• Site 12 Feasibility Study Addendum – June

• Site 12 Action Memo for Arsenic/TPH Plume – October

• Site 12 Bigelow Court Post-Construction Summary Report– October

• Remedial Action Completion Report for Site 31 – November

• 2015 Final Site Management Plan – November

• Site 24 Record of Decision signed – December

2



5 BRAC Program Management Office

2015 Accomplishments – Field Work

12/08/2015

• Radiological Surveys at Various Areas (see map on next slide) –
throughout 2015

• Site 12 Residential Radiological Scans Follow-up – July

• Site 6 Radiological Survey – August

• Sites 6, 12, 21, and 24 Groundwater Monitoring – September

• Sites 21 and 24 Soil Gas Monitoring – September

• Site 12 Solid Waste Disposal Area Cleanup– Ongoing

• Site 24 Pre-Design Investigation of Soil Gas and Groundwater -
Ongoing

• Sites 31 Final Status Survey – Ongoing

6 BRAC Program Management Office

Completed Radiological Surveys of Various 
Sites

December 8, 2015

Northeast Corner

 Site 24

 Site 20

 Site 30 and Related      
Areas

 Storm and 
Wastewater Lines

3



7 BRAC Program Management Office

2015 Field Work Photos – Various Radiological 
Scans

Collecting a small sediment 
sample from a water line vault.

Radiological scanning at Former 
Building 233 site.  This site 
received radiological free release 
in 2015. 

8 BRAC Program Management Office

Installing a soil gas monitoring well at Site 
24.

Soil gas monitoring at Site 24.

2015 Field Work Photos continued

4



9 BRAC Program Management Office

2015 Field Work Photos continued

Removal of a deactivated 
transformer at Site 6.Scanning concrete slab at Site 6.

10 BRAC Program Management Office

• The Navy tendered approximately 561 
acres to the City of San Francisco On May 
29, 2015. 

• This includes 290 acres of upland 
property, and all of the submerged area 
except Site 27, as noted on the figure.

Transfer Update

12/08/2015
5



11 BRAC Program Management Office

Look Ahead 2016 Overview

• Key Goals

• 2016 Plans by Site

• Radiological Program

• Community Outreach

12 BRAC Program Management Office

2016 Key Goals

• Final radiological status survey reports Sites 6, 31, 32A, and 32B
• Site 32B Radiological scanning 
• Site 12 Phase II Post–construction Summary Report
• Site 12 Proposed Plan (non-rad excluding the solid waste disposal 

areas) and Proposed Plan community meeting April 2016
• Site 12 Record of Decision (excluding the solid waste disposal 

areas)
• Complete cleanup/fieldwork at arsenic/petroleum Gateview Area
• Complete Site 12 Solid Waste Disposal Area cleanup (in 

Northpoint, Bayside, and Westside)
• Site 32 Record of Decision 
• Complete field investigations and prepare Baseline Ecological Risk 

Assessment at Site YF3 on YBI

HK1

6



Slide 12

HK1 No Overview Slide for this presentation?
Henry, Katie, 12/8/2015

13 BRAC Program Management Office

Site 6
• Final Status Survey Report in 

2016

• Navy proposes removing soil 
with dioxins, furans, total 
petroleum hydrocarbons 
(TPH), VOCs, and polycyclic 
aromatic hydrocarbons (PAH)

• Annual groundwater 
monitoring continues

Site 6 – Former Fire Training School

12/08/2015
7



14 BRAC Program Management Office

Site 12 – TI Housing Area

Site 12 Removal Action
• Ongoing work in Solid Waste 

Disposal Areas includes additional 
demolition of buildings, digging up 
remainder of solid waste, and 
doing radiological screening and 
confirmation.

• Solid Waste Disposal Area 
Remedial Action Completion 
Report in 2016

12/08/2015

SWDA Westside

SWDA Bayside

SWD Bigelow Ct

SWDA North Point

Gateview work area

15 BRAC Program Management Office

• Groundwater 
contamination in 
Gateview area 
(arsenic and 
weathered 
petroleum) action 
memo and work 
plans prepared in 
2015, field work 
begins mid 2016, 
ending late 2017

• Proposed Plan and 
Record of Decision 
for areas outside 
the solid waste 
disposal areas

Site 12 – TI Housing Area (continued)

8



16 BRAC Program Management Office

Site 24

• Proposed Plan issued in 
February 2015

• Record of Decision to be 
signed in December 2015

• Remedial Design/ 
Remedial Action Work 
Plan will be finalized in 
mid 2016

• Remedial Action field 
work will take place in 
summer 2016

Site 24 – Dry Cleaning Facility

17 BRAC Program Management Office

Site 30

• Figure shows the 
survey units from the 
2015 radiological 
scans

• Additional field work, 
including scanning and 
soil sampling Spring 
2016

• Summary report of 
radiological scanning 
anticipated August 
2016

Site 30, 30 North/30 South

12/08/2015
9



18 BRAC Program Management Office

Site 31
• Additional 

radiological 
surveys in Spring 
2016

• Final status 
survey to be 
issued in October 
2016

Site 31 – Former Storage Yard

12/08/2015

19 BRAC Program Management Office

Site 32 – Former Training and Storage Area

Site 32

• Record of Decision will 
be finalized in April 
2016

• Final Status Surveys for 
32A and 32B will be 
completed 

• Site closeout is 
expected December 
2016

12/08/2015
10



20 BRAC Program Management Office

Site YF3 – Petroleum Site on Yerba 
Buena Island

• Mid 2016, issue workplan to fill in data 
gaps

• Late 2016 conduct additional field work 
including more surface/subsurface 
sediment samples along the shore and 
further landward and toward the 
Bay/Treasure Island

• Collect shallow pore water samples 
using a Trident Probe (good at sampling 
in rocky area) to evaluate presence and 
concentrations of contamination, if any

• Use this information to develop baseline 
ecological risk assessment to assess 
potential risk to wildlife

Site model of Site YF3, including 
former aboveground storage 
tank.  Potential contamination 
lies within tidal mixing zone and 
is fully inundated at high tide  

21 BRAC Program Management Office

Radiological Program

Radiological Survey 
Complete, Free Release 
Achieved

Radiological Cleanup 
Complete, Free Release 
Pending

Remediation Planned or 
In Progress

Radiological Surveys in 
progress or reporting 
pending

Interior Surveys 
Completed within 
Buildings at Site 12

11



22 BRAC Program Management Office

• Continue implementing the 
Community Relations Plan, 
including:

– RAB support 

– A community bus tour 

– Public meetings, including
Proposed Plan meeting for 
Site 12

– Progress reports 

– Work notices

– Community meeting support

Community Outreach

12/08/2015

23 BRAC Program Management Office 12/08/2015
12



Naval Station Treasure Island
Environmental Cleanup Program

Document Tracking Sheet
December 2015 - May 2016

Date Due

D
TS

C

W
A

TE
R

B
O

A
R

D

TI
D

A
/T

IC
D

R
A

B

O
TH

E
R

RPM: Danielle Janda

PM: John Baur, Gilbane

RPM: Kimberly Noble

PM: John Hackett, CB&I

RPM: Kimberly Noble

PM: John Baur, Gilbane

RPM: Kimberly Noble

PM: John Hackett, CB&I

RPM: Kimberly Noble

PM: Lisa Bersick, CB&I

RPM: Louie Cardinale

PM: Shanti Montgomery, TtEC

RPM: Kimberly Noble

PM: Ulrika Messer, CB&I

RPM: Kimberly Noble

PM: John Baur, Gilbane

RPM: Kimberly Noble

PM: Lisa Bersick, CB&I

RPM: Kimberly Noble

PM: Lisa Bersick, CB&I

RPM: Louie Cardinale

PM: Lisa Bersick, CB&I

RPM: Louie Cardinale

PM: Lora Battaglia, CB&I

RPM: Louie Cardinale

PM: Lisa Bersick, CB&I

RPM: Louie Cardinale

PM: Lora Battaglia, CB&I

RPM: Bryce Bartelma

PM: Ted Tyler, CE2 Kleinfelder

RPM: Bryce Bartelma

PM: Cheryl Martin, TriEco-Tt

RPM: Tony Konzen

PM: Ulrika Messer, CB&I

RPM: Bryce Bartelma

PM: Ted Tyler, CE2 Kleinfelder

RPM: Bryce Bartelma

PM: Karen Miller, Helios

5 03/31/16 04/26/16

a

a 10/23/15 a

04/07/16

09/25/15 a 10/02/15

04/01/16

05/30/16

--

Site 12

--

PP/RAP

--

06/10/15

02/17/16

08/09/16

01/29/16

12/28/15 01/27/16

Action Memo for Removal Actions at Site 12

14

FSS Report for Site 31

12/12/15a 12/05/15

CDPH to provide

comments by 12/11.

11 02/18/16 03/19/16 03/30/16

04/17/16 05/10/1603/18/16

7

6

98

a 11/28/15

12/11/15 01/09/16

5

FSS Report for Storm/Waste Water Lines - Part II

-- 12/18/15 01/17/16

03/07/16

FSS Report for Building 3

--

4

FSS Report for Historic Avenue N Storm Drain

-- 02/16/16 03/17/16

FSS Report for Site 32A

-- 01/18/16

15 09/26/16 10/08/16 10/20/16

a

04/09/16

10/30/1508/24/1508/06/15 a

02/16/16 03/17/16

a

It
e

m

Document Title & Information

C
TO

/D
O

Draft to

Agencies

6

FSS Report for Site 6

-- 02/01/16

Site 6

Radiological Reports

3

Scoping Survey of Wastewater Lines Downstream

from Former Bldg 233 Report- Part I
--

9

FSS Report for Site 24 (Building 342, Lot 69)

-- 12/28/15

10

FSS Report for Site 20

--

Agency Comments

10/15/151

DRAFT RTC FINAL

02/08/16 03/09/16

P
ri
o

ri
ty

R
e

v
ie

w

Preliminary

RTCs to

Agencies

Resolve and

Concur on

RTCs

1

3 01/17/16 01/24/16

03/20/16

Comments

04/21/16

11/25/15 12/16/15

03/31/16

12/28/15

02/11/16

Final to

Agencies

15

RD/RAWP

-- 12/18/15 01/17/16

02/14/16

a a

04/14/16

a a

10 02/20/16 03/21/16

04/07/16

03/15/16

03/20/16

Work plan sent without

SAP; SAP sent out 10/22

03/09/16

03/17/16

8 02/08/16

05/19/16

2

Historic Avenue N Storm Drain Removal WP

-- 10/15/15 a 11/13/15 X a 2 11/19/15

7

FSS Report for Northeast Corner

-- 12/18/15 01/17/16

SWDA Bigelow Court PCSR Report

-- 07/23/15

16

TCRA WP

-- 02/26/16 03/28/16

17 01/15/1612/18/15

a 08/25/15

a 07/08/15 a

09/12/16

a a

14 08/06/16 08/13/16 08/29/16

FSS Report for Site 30/30N/30S

13 -- 06/27/16 07/27/16

11

Site 30 Radiological WP/SAP Addendum

-- 12/22/15 02/09/16 12 02/12/16 02/15/16 02/23/16

12

Site 31 Data Gaps Investigation WP/SAP

-- 12/23/15 01/27/16 13 02/03/16 02/10/16 02/23/16

Last modified: 4/7/2016 Page 1 of 2



Naval Station Treasure Island
Environmental Cleanup Program

Document Tracking Sheet
December 2015 - May 2016

Date Due

D
TS

C

W
A

TE
R

B
O

A
R

D

TI
D

A
/T

IC
D

R
A

B

O
TH

E
R

It
e

m

Document Title & Information

C
TO

/D
O

Draft to

Agencies

Agency Comments

DRAFT RTC FINAL

P
ri
o

ri
ty

R
e

v
ie

w

Preliminary

RTCs to

Agencies

Resolve and

Concur on

RTCs

Comments
Final to

Agencies

RPM: Danielle Janda

PM: Jean Michaels, TriEco-Tt

RPM: Mukesh Mehta

PM: Carrie Ross, Parsons

RPM: Louie Cardinale

PM: John Baur, Gilbane

RPM: Kimberly Noble

PM: Karen Miller, Helios

RPM: Sarah Ann Moore

PM: Dennis Kelly, TriEco-Tt

RPM: John Hill

RPM: Danielle Janda

PM: Marcie Rash, TriEco-Tt

a Abbreviations:

X CTO/DO = Contract task order/delivery order RD = Remedial design

DTSC = Department of Toxic Substances Control ROD = Record of decision

EPA = U.S. Environmental Protection Agency RPM = Remedial project manager

FS = Feasibility study RTC = Response to comments

FSS = Final status survey SAP = Sampling and analysis plan

LUC = Land use control SWDA = Solid waste disposal area

NA = Not applicable TBD = To be determined

NTCRA = Non-time critical removal action TCRA = Time-critical removal action

PCSR = Post-construction summary report TICD = Treasure Island Community Developers

PM = Project manager TIDA = Treasure Island Development Authority

PP = Proposed plan TPH = Total petroleum hydrocarbons

RACR = Remedial action completion report TSP = Task specific plan

RAP = Remedial action plan Water Board = Regional Water Quality Control Board

RAWP = Remedial action work plan

02/29/1602/01/16

03/30/16

07/27/15 11/23/15a

03/22/16

a 11/17/15 a

12/10/15aa a

a

a

a

01/09/16

12/21/15

07/27/15 09/30/15 a 10/15/15

Yellow shading indicates documents that will be issued

draft or final within the next 60 days.

Production or review of document is complete.

Received notification of no comments or

comments deferred to other agency.

03/11/1602/21/16 03/02/1602/07/16

a

X

ROD/RAP

Site 24

05/03/16 06/10/16

a

Grey shading indicates the document is finalized.

18

ROD/RAP

-- 05/06/15 a

Site 31

a

Other Reports

21

2014 Finding of Suitability to Lease (FOSL)

--

Site 32

20

RACR

-- 06/26/15

--

09/29/15 a 10/21/15 a 11/20/15 a

2015 Site Management Plan

-- 08/03/15 a 09/01/15 a a

Blue shading indicates agency review comments are

due within the next 60 days or are outstanding.

01/18/16

19

RD/RAWP

-- 02/17/16 03/16/16

06/05/15

22

2014 Finding of Suitability to Transfer (FOST) 5

-- 12/14/15 01/13/16 01/18/16 01/22/16 01/27/16

Last modified: 4/7/2016 Page 2 of 2



Naval Station Treasure Island
Navy Field Schedule

December 2015 - May 2016

Item Activity and Investigation Area
Navy RPM

(Contractor)
Complete

Start: 05/12/15 Chris Yantos

Finish: 06/07/16 (CB&I)

Start: 07/13/15 Mukesh Mehta

Finish: 07/12/16 (Trevet)

Start: 02/24/16 Louie Cardinale

Finish: 04/28/16 (TBD)

Start: 12/07/15 Kimberly Nolte

Finish: 01/20/16 (TBD)

Start: 03/01/16 Louie Cardinale

Finish: 03/22/16 (TBD)

Abbreviations:

a Field work is complete.

RPM Remedial project manager

SWDA Solid waste disposal area

TBD To be determined
Grey shading indicates field activities are complete.

Yellow shading indicates field activities that will start

or finish within the next 60 days.

4 Historic Avenue N Storm Drain Removal

5 Basewide Groundwater Monitoring

1 Phase III Non-Time Critical Removal Action

Field Dates

Site 12

Site 24

2 Data Gaps Investigation

Other

Site 31

3 Final Status Survey - Additional Field Work

Date Last Revised: 4/7/2016 1 of 1
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